



CENTRAL COAST ITS COORDINATOR PROJECT

CCITS COORDINATING GROUP MEETING AGENDA

December 14th, 2005 ♦ 1:00 PM

Caltrans District 5 Atoll Building ♦ 1150 Laurel Lane ♦ VTC Room ♦ San Luis Obispo, CA (Video-conferencing will be available at multiple sites – see attachment)

1. CCITS WEBSITE REMINDER (<http://www.iteris.com/ccits-admin/>)

- Meeting materials and summary meeting notes/action list
- Documents & deliverables (FINAL & those DRAFT for review)
- Document review/comment forms
- Other issues/comments

2. ITS OUTREACH

- CCITS Brochure
 - FINAL – Published on CCITS website
 - Earliest print date is December 23rd, 2005 (1,000 copies)
 - Additional copies
 - \$115 – 500 copies
 - \$200 – 1,000 copies
- CCITS DVD
 - Purpose
 - Update existing CCITS Video
 - Proposed length of Video/DVD
 - 5-min. vs. 12-min. version
 - Schedule
 - Identify Sub-Committee
- CCITS DVD “Fact Sheet”
 - Purpose
 - Format
 - Contents
 - Schedule
- Meetings with County Boards
 - Topics
 - Format
 - Schedule

3. REGIONAL ITS ARCHITECTURE

- System Inventory
 - Cut-off date for revision/additional inventory elements is December 31st, 2005
- Operational Concepts (Roles & Responsibilities)
 - Submitted for review on November 23rd, 2005
 - Initial comments due December 9th, 2005
- Functional Requirements
 - Submitted for review on December 8th, 2005
 - Comments due December 23rd, 2005

- Interconnects/Flows
 - Initial development will be based on “original” 2000 CCITS Architecture & “new” Operational Concepts & Functional Requirements
- ITS Project Sequencing
 - Identify on a per County as well as on a CCITS Regional basis

4. ARCHITECTURE MAINTENANCE PLAN

- FINAL Documents
 - One remaining draft: Response needed from Caltrans re: “lead role” for maintenance of the CCITS Regional Architecture

5. TURBO TRAINING

- Review recent training and discuss upcoming possibilities

6. PROJECT SCHEDULE

- Review and evaluate
 - Discuss potential 6-month project extension

7. AGENCY AGREEMENTS (As time permits)

- Existing & Anticipated CCITS Agency Agreements
 - Request submitted November 15th, 2005
 - Status
- List of Agreements
 - Directional course
 - Matrix
 - Contains the DRAFT list of “typical” agreements
 - Discuss Central Coast agreements to be considered
- Agreement Templates
 - Develop sample agreements (“Top 5”)
 - Example: MST would like a “traffic signal priority/pre-emption” one
 - Others??

8. ARCHITECTURE IMPLEMENTATION PLAN (As time permits)

- Preliminary Outline
 - Submitted for review on October 31st, 2005
- Focus
 - ITS Project implementation
 - ITS Architecture basics
 - CCITS Architecture
 - Usage examples
 - ITS resources



9. AGENCY UPDATES (As time permits)

- Updates from CCITS Group re: their Agencies’ ITS-related activities

10. MISCELLANEOUS ITEMS

- Other Business
- Next Meeting

11. ADJOURN



CCITS Meeting Number 4
December 14, 2005
1:00 to 4:30 PM
Videoconferencing Sites and Contacts

- SCCRTC: (contact Grace Blakeslee (831) 460-3219)
- TAMC: (contact Jeff Morgan (831) 775-4402)
- District 2: VTC Room C (contact Pat Carr (530) 225-3238)
- District 5: Atoll Building, Second Floor (visitors come early to sign in at front desk on first floor).
- District 7: 08-049 (contact Tanisha Butcher (213) 897-6222 – please call Tanisha in advance to get further details, i.e. exact location, directions, parking info, visitor sign in/out instructions, etc)
- CT HQ: VA 518 (contact Sue Morgan @ DRI (654-9322) for loaner key card and instructions on signing in/out).