


North Valley Regional ITS Architecture



North Valley Regional ITS Architecture

ID	Task Name	Start	Finish	June	July	August	September	October	November	December	January	February	March	April	May
30	Review & provide comments	Fri 10/29/04	Mon 11/15/04												
31	TASK 6 - Interconnects & Information Flows	Fri 9/3/04	Fri 1/21/05												
32	Work Effort	Fri 9/3/04	Fri 1/14/05												
33	Document identified interconnects	Fri 9/3/04	Tue 11/30/04												
34	Develop physical architecture diagrams	Wed 11/10/04	Wed 11/10/04												
35	Technical Memorandum Interconnects & Flows	Fri 1/7/05	Fri 1/7/05												
36	Review & provide comments	Fri 1/7/05	Fri 1/21/05												
37	Status Update Meeting	Wed 11/10/04	Wed 11/10/04												
38	TASK 7 - Standards Identification	Wed 1/5/05	Fri 2/4/05												
39	Work Effort	Wed 1/5/05	Fri 2/4/05												
40	Technical Memorandum Due	Fri 1/28/05	Fri 1/28/05												
41	Review & provide comments	Fri 1/28/05	Fri 2/4/05												
42	Workshop #2	Thu 1/13/05	Thu 1/13/05												
43	TASK 8 - Project Sequencing	Thu 12/2/04	Fri 2/4/05												
44	Work Effort	Thu 12/2/04	Fri 2/4/05												
45	Technical Memorandum Due	Fri 1/28/05	Fri 1/28/05												
46	Review & provide comments	Fri 1/28/05	Fri 2/4/05												
47	TASK 9 - Maintenance Plan	Mon 1/3/05	Thu 3/17/05												
48	Work Effort	Mon 1/3/05	Thu 3/17/05												
49	Technical Memorandum Due	Fri 2/25/05	Fri 2/25/05												
50	Review & provide comments	Fri 2/25/05	Fri 3/11/05												
51	Workshop #3	Thu 3/17/05	Thu 3/17/05												
52	FINAL REPORT	Mon 1/3/05	Thu 4/21/05												
53	Work Effort	Mon 1/3/05	Wed 4/20/05												
54	Draft report for stakeholder review	Fri 3/4/05	Fri 3/4/05												
55	Review & provide comments	Fri 3/4/05	Fri 3/18/05												
56	Final report	Thu 4/21/05	Thu 4/21/05												
57	Training session for using Turbo Architecture	Thu 4/21/05	Thu 4/21/05												

Project: North Valley ITS Top Level
Date: Tue 8/31/04

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline